

Initial Project Planning Template

Date	14 august2026
Team ID	
Project Name	India's Agricultural Crop Production
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data collection	USN-1	Downloading Dataset	2	High	Priyanshu	14 August	20 August
Sprint-1	Data collection	USN-2	Loading the dataset	1	Low	Priyanshu	14 August	20 August
Sprint-1	Data preparation	USN-3	Clean the data	2	High	Priyanshu	14 August	20 August
Sprint-1	Data Visualization's	USN-4	Developing visualizations	2	Medium	Priyanshu	14 August	20 August
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Dashboard	USN-5	. Creating Dashboard	2	High	Priyanshu	21August	27 August
Sprint-2	story	USN-6	Creating story	1	High	Priyanshu	21August	27 August
Sprint-2	Documentation and recording	USN-7	Creating Demo	2	Low	Priyanshu	21August	27 August
Sprint-2	Documentation and recording	USN-8	Creating Document	2	Medium	Priyanshu	21August	27 August